Miami River Project Summary of Pending Repairs

Repair
6
9

23
24
26
28
30
31
32
37
38
50
53
72
73
507
508
509
511
523
525
526

529

532
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537

Install Manhole Frame and Cover - Standard
Realign and Seal Manhole Frame

Install New Manhole Wall or Liner

Plug and Waterproof-Coat Manhole Walls
Repair Leaks in Manhole Wall

Remove Manhole Steps and Seal

Install New Base, Bench, Channel

Repair Leaks in Manhole Bench

Rebuild Manhole Channel

Uncover Manhole

Install/Replace Manhole

Plug Abandoned Main Line at Manhole
Plug Stubout at Manhole

Plug Abandoned Service at Property Line
Plug Lateral Stubout at Property Line

Point Repair Lateral (Public Property)

Point Repair Lateral (Private Property)
Point Repair Lateral (With Liner)

Grout Lateral Annular Space

Plug Lateral at Point of Connection with Main Line
Replace Main Line

Point Repair Main Line

Clean, Test, Seal Main Line

Deroot Main Line

Large Diameter Clean and TV (>=18 inch pipe)
Descale (Entire Line)

Fold-and-Formed Liner

Cured-in-Place Liner
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Pending
1

6

229

34

115

86
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Repair
538
540
546
547
556
557

595

Sectional Liner

Paving by Contractor for dig/replace done by WASD
Fold-and-Formed Liner (Hold for Another Repair)
Cured-in-Place Liner (Hold for Another Repair)
Point Repair with Fold-and-Form Liner

Point Repair with Cured-in-Place Liner

Inv Suspect Lateral

Tuesday, January 07, 2003

Pending
28

662
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